

MEMORANDUM

DATE: May 31, 2024

TO: Dan Opsommer, Meridian Charter Township - Director of Public Works

FROM: Daniel Bomzer, PE

RE: 2024 Local Street Milling and Resurfacing - 5/31 Project Update

Work is ongoing on select streets in Area D. Streets that will be exposed to construction activities include:

Area D

- Riverwood Dr
- Long Leaf Trail
- Burning Bush Dr

Current Progress:

The contractor, Michigan Paving and Materials (MPM), has mobilize operations in the areas indicated above. MPM's subcontractor, Youngstrom Contracting, has lowered manhole castings as needed for eventual removal of the roadway pavement. Residents are asked to slow down while driving in these areas and to avoid driving over lowered castings.

Next Week's Schedule (6/3-6/7)

C&D Hughes (a subcontractor) will come in with a milling machine to begin removing pavement early in the week. In the meantime, residents should review previous Township notices to learn more about the milling process and ensure trees overhanging the roadway are properly trimmed as to not get in the way of the milling machine.



Roadway Milling

Towards the end of the week, the contractor intends to pave both layers of asphalt on each of the listed streets. Residents will not be able to park or drive on streets while they're being paved. Road closures should last only a few hours, but it is imperative that these roads are clear during that time period. Regular traffic flow and access will be restored shortly after each layer of hot pavement cools.

In preparation for paving activities, residents should review previous Township notices to learn more about the paving process and ensure they make proper arrangements in advance.

Finally, residents with questions regarding these updates or other project related items are asked to email them to localroads@meridian.mi.us. Representatives from MPM, their subcontractors, and Abonmarche will also be on-site throughout the project and are available to answer questions and assist residents as needed.